Making the Right Connections

Timeline for Teachers

Please note: Timeline is subject to change. We will work with teachers to coordinate the most convenient schedules possible.*

When?	What?	Who?	How?
Completed	Distribute consent forms; administer CBM Maze	UMN Project Staff	20- to 30-min classroom visit
Completed	Collect consent forms	UMN Project Staff	Arrange pick-up times with teachers
Completed by 11/11/12	Administer individual tests (CBM-R, think aloud) to struggling readers	UMN Project Staff	Schedule individual testing times with teachers
Early November	Hold Teacher Focus Groups @ UMN or designated district site	UMN Project Staff, all Classroom and Support Teachers	Schedule with teachers during or after school hours; project covers subs
December	Conduct brief trial runs of intervention (four to eight 20- to 30-min sessions over 2 wks)	UMN Project Staff	Schedule with teachers to work with small groups of struggling readers
January to May	Conduct pilot intervention sessions with struggling readers (~ 30 min, 3 times per week)	UMN Project Staff	Schedule with teachers to work with small groups of struggling readers